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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS- 36-22. 5/ 24. 4 I N LASSEN COUNTY NEAR SUSANVI LLE ON  STEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D $3, 616,922 09/ 03/ 08 0%
02-368904 ROUTE 36 FROM 0.3 M LE EAST OF EAGLE P O BOX 491660 P.O BOX 270430 $0 095 195 08 0%
LAKE ROAD TO QUARRY STREET SUSANVI LLE, CA 96127 $0  04/03/09
RESURFACE SHOULDER REDDI NG CA 96049 (530) 257- 8120
(530) 222- 0810
HB4C SWPPP
02- LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6. 4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 920,313  04/22/03 98%
ACNH-P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0 09/20/09
-0 OF W LLOW RANCH CREEK BRI D (ngeng/sng?ggg 95827 0008
ROADWAY REHABI LI TATI ON ) .
HA2 SVPPP (530) 257- 7383
02- LAS- 395- 30. 7/ 56. 7 I N LASSEN COUNTY AT AND NEAR M LFORD SI ERRA NEVADA CONSTRUCTI ON | NCGREENE, DAVI D $32,009,514 01/23/07  100%
02- 381604 $32, 480, 157 02/ 14/ 07
FROM 1.5 KM NORTH OF GARNI ER ROAD TOP O BOX 50760 P. 0. BOX 270430 100%
LTI psNneme SwSEmD L, o 99121 o
) ) SHOULDER W DENI NG AND RUMBLE STRI P )
--0) (775) 355- 0420 (530) 257-8120 COMVPLETED
HB1 SWPPP
02- PLU-70-43. 2/ 45. 7 IN PLUVAS COUNTY AT AND NEAR QUINCY ROBERT J FRANK CONSTRUCTION  COLLINS, RONALD $123, 750 08/ 28/ 08 0%
02-4C8904 FROM COURT STREET TO ALTA AVENUE I NC 1555 EAST MAI N STREET $0 09/15/08 0%
RELOCATE CROSSWALKS 2806 TARMAC ROAD QUI NCY, CA 95971 $0 10/28/08
REDDI NG CA 96003 (530) 283- 2451 SUSPENDED
HB71 WPCP (530) 222- 1408
02-SHA-0-/0 I N SHASTA COUNTY NEAR MOUNTAI N GATE STEWART ENG NEERI NG | NC DARNALL, MARK $324, 602 12/ 28/ 07 0%
02-3C6704 AT BASS MOUNTAI N P O BOX 990010 4300 CATERPI LLAR ROAD $92, 2;3 2%5 %g; gg 28%
I NSTALL PREFABRI CATED RADI O VAULT REDDI NG, CA 96003
REDDI NG CA 96099
(530) 244- 8464 (530) 225- 3083 SUSPENDED
HB4N WPCP
02- SHA-5-15.1/15.7 IN SHASTA COUNTY | N REDDI NG FROM GOLDEN STATE BRI DGE | NC WOOD, JAMES $60, 254, 790 03/ 05/ 08 17%
02- 328034 LI BERTY STREET TO ROUTE 5/ 44 901 HOWE ROAD 4300 CATERPI LLAR ROAD $21,585,541 03/ 14/08 36%
ACST- P044- (044) E $2,162,528 01/14/11
PO-44 0- (4 SEPARATI ON MARTI NEZ CA 94553 REDDI NG, - CA 96003
) -(4B) W DEN HI GHWAY AND RAMPS (530) 225- 3160
--0) (925) 372- 8000

HB4N SWPPP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5-31.1/0 I N SHASTA COUNTY ABOUT 9 M LES NORTH WH TEHAWK CONSTRUCTI ON JOHNSON, GARY $180,495 06/ 02/ 08 0%
02-3C8504 OF SHASTA LAKE CITY AT THE O BRIEN P O BOX 181 4300 CATERPI LLAR $28, 0;8 8;; 835 82 16%
ROADSI DE REST AREA PALO CEDRO CA 96073 DRI VE
REST AREA STALL EXPANSI ON
(530) 547- 5944 RE;’? 2(23‘5 3926003
HA26 WeCP (530) 225-
02- SHA-5-56. 7/ 0 I N SHASTA COUNTY ABOUT 15 M LES STI MPEL W EBELHAUS ASSOCI ATES RI NARD, WAYNE $215,215 09/ 15/ 08 67%
RO e T LAGED A5 4 Wies b (10 00 om0 I 00
0 OF G BSON ROAD OVERCROSSI NG P O BOX 492335 REDDI NG, CA 96003 ' 11/ 26/ 08
o REPAI R SLOPE B}
REDDI NG CA 960492335 (530) 229- 0531
HA23 wecP (530) 223- 6605
02- SHA- 299-5. 4/ 5. 8 I N SHASTA COUNTY ABOUT 13 M WEST OF JURI N CONSTRUCTI ON | NC RI NARD, WAYNE $1,176,814 11/07/08 0%
02-1C1604 OLD SHASTA FROM 2.6 M LES TO 2.2 P O BOX 310 4300 CATERPI LLAR ROAD $0 11/20/08 0%
ACST- P299- (153) B M LES WEST OF CRYSTAL CREEK ROAD REDDI NG CA 96003 $0  04/03/09
P2-99 1-(3E) REALI GN CURVE BELLA VI STA CA 96008 (530) 229- 0531
--0) (530) 549- 6611
HB1 SWPPP
02- SHA- 299-14. 2/ 0 I N SHASTA, S| SKI YOU AND TEHAMA TRUESDELL CORPORATI ON OF BADE, TIM $1, 460, 598 08/ 28/ 07 95%
02-2C2604 COUNTI ES AT VARI OUS LOCATI ONS CALI FORNI A I NC 37334 MAI N STREET $1$§§;,gfg if{; gg; 8; 86%
REHABI LI TATE BRI DGE DECKS 1310 W 23RD STREET BURNEY, CA 96013 '
TEMPE AZ 85282 (530) 335- 2190
HVB wecP (602) 437-1711
02- SHA- 299-/. 6 I N SHASTA COUNTY ABOUT 17.4 M LES S| ERRA EQUI PMENT RENTAL INC  RINARD, WAYNE $2, 257,657 05/ 09/ 08 38%
02- 397904 VEST OF SHASTA AT 0.0 MLE TO 0.6 8176 ROAD 44 4300 CATERPI LLAR ROAD $1,565,052  06/05/08 69%
ACST- P299- (152) E MLE EAST OF TRI NI TY COUNTY $309, 701 09/ 01/ 09
P2-99 1-(2EH) P GLENN CA 95943 REDDI NG, CA 96003
REALI GN CURVE AND | MPROVE DRAI NAGE .
6202- 003-() (877) 503- 6300 (530) 229- 0531 SUSPENDED
HB1 SWPPP
02- SI E-395-/3.1 IN LASSEN AND S| ERRA COUNTI ES FROM S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RON $506, 807 06/ 16/ 08 3%
02- 0E6204 NEVADA STATE LINE TO 2.1 MLES SOUTH P O BOX 50760 1555 EAST MAI N STREET :gg, ggg 86755 8?; gg 50
OF HALLELUJAH JUNCTI ON QUI NCY, CA 95971 !
GRI ND AND REPLACE ASPHALT CONCRETE SPARKS NV 89435 (530) 283- 2451

(775) 355- 0420
HML WPCP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-3-8.7/0 I'N SI SKI YOU COUNTY AT VAR QUS BLAI SDELL CONSTRUCTION INC  HI NTON, JOHN $1, 225,340 04/ 23/ 08 92%
02-3C8704 LOCATI ONS FROM EAST FORK SCOTT RIVER P O BOX 493459 1745 S MAI N STREET $1, 072, Oég 83; gg; 82 90%
BRI DGE TO SHASTA RIVER BRI DGE REDDI NG CA 96049 YREKA, CA 96097
REHABI LI TATE BRI DCE DECKS (530) 245- 0132 (530) 841-0173
HVB WeCP
02-S1S5-7.2/0 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA Tl MBERWORKS O SULLI VAN, ANDY $938,179 04/ 25/ 08 82%
02-0C3304 AT THE DUNSMUI R TRUCK | NSPECTI ON P O BOX 1240 1625 MOTT ROAD $815, 492 05/14/08 87%
FACI LI TY MOUNT SHASTA CA 96067 MI. SHASTA, CA 96067 pLan o8 el zoron
REHABI LI TATE | NSPECTI ON FACI LI TY (530) 926- 4093 (530) 218-4794
HA42 wecP
02-SIS-5-11. 4/ 16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA TULLIS I NC PASCAL, ANTHONY $10, 071,111 09/10/ 07 97%
02-381104 FROM 0. 4 KM NORTH OF LASSEN LANE P O BOX 493416 10300 BRI DGE BAY ROAD $9, 315, 132 10/ 03/ 07 93%
ACI M 005 - (167)E OVERCROSSI NG TO 0.1 KM NORTH OF REDDI NG, CA 96003 $49, 458 11/ 25/ 08
BHOO-5 91-(7EI)M BLACK BUTTE O\/ERHiEAD REDDI NG CA 96049 (530) 235- 9814
005- 9167- () REHABI LI TATE ROADVAY (530) 241- 5105
HA22 SWPPP
02- Sl S-5-25.6/0 I'N SI SKI YOU COUNTY NEAR WEED AT THE P N P CONSTRUCTI ON | NC HI NTON, JOHN $2, 445,674 11/ 06/ 07 94%
%} ffégg{(l%) c WEED SAFETY ROADSI DE REST AREAS 4500 YANKEE HILL CT NO A 1745 S MAI N STREET $2, ;Zgj %% (1)25 %85 8; 94%
REMODEL AND LANDSCAPE REST AREAS YREKA, CA 96097
00-5 91- (6E) ROCKLI N CA 95677 5301 841. 0173
--0) (916) 632- 9361 (530) 841- SUSPENDED
HA26 wecP
02- Sl S-5-58.1/69. 3 I N SI SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC HI NTON, JOHN $5, 344,380 05/ 08/ 08 0%
02- OE4804 KLAMATH Rl VER ROAD UNDERCROSSI NG TO P O BOX 494519 745 S. MAI N STREET $1, 451, 623 225 %5 82 2704
OREGON STATE LI NE FEDDI NG CA 96049 YREKA, CA 96097
HOT M X ASPHALT OVERLAY (530) 246- 4292 (530) 841- 0173 SUSPENDED
HML WeCP
02-S1S-89-.1/3 I'N SI SKI YOU COUNTY AT VAR OUS RON HALE CONSTRUCTI ON | NC BADE, TIM $2, 234,370 06/ 06/ 08 44%
02- 0E5604 LOCATI ONS P O BOX 795 4300 CATERPI LLAR ROAD $2, 134, 323 2‘13; %; gg 94%
PLACE HOT M X ASPHALT SHASTA LAKE CA 96019 REDDING, - CA 96003 11/25/ 08

HVL WPCP

(530) 275- 7844

State of California Department of Transportation

(530) 225- 3158
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HA21 SWPPP

(877) 503- 6300
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- Sl S-96- 20. 0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST CF TI I NC $0  11/21/97 0%
CREEK BRI DGE 2806 TARMAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-SIS-97-/.2 I'N Sl SKI YOU COUNTY | N WVEED AT VARI OUSJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $7,547,449 06/13/07  100%
02- 359904 LOCATI ONS P O BOX 494519 $7, 446,641 07/ 23/ 07
ACST- 000C- ( 290) E ROADIAY REHABI LI TATI ON 1625 MOTT ROAD $0 11/03/08  100%
00-0C 2- (OEA) C REDDI NG CA 96049 NSQSJ'(;'TZ;?A:;/; CA 96067 11/ 13/ 08
000G 290- () (530) 246- 4292 (530) 235- COMPLETED
HA22 SWPPP
02- Sl S-263-52.6/57. 1 I'N SI SKI YOU COUNTY AT VAR QUS STEWART ENG NEERI NG | NC HI NTON, JOHN $3, 151,285 05/ 23/ 08 66%
02-3C8604 LOCATI ONS P O BOX 990010 1745 S MAI N STREET $1$%é 23; g?; 225 gg 81%
REHABI LI TATE BRI DGE DECKS FEDDI NG CA 96099 YREKA, CA 96097 '
(530) 244- 8464 (530)841-0173
HVB WeCP
02- TEH 5- 10. 5/ 0 IN TEHAMA COUNTY NEAR CORNI NG AT J R ALTMAN GENERAL BLINE, JEFF $293,160 06/ 13/ 08 53%
02- 4C8004 CORNI NG SAFETY ROADSI DE REST AREA ENG NEERI NGCONTRACTOR 122 BELLE M LL ROAD $35, 7;3 fﬂ; f{g; gg 12%
UPGRADE REST AREA 1557 EUGENE COURT RED BLUFF, CA 96080
YUBA CI TY CA 95993 (530)527-8418
HB71 wecP (530) 671- 1155
02- TEH5-12.2/0 I N TEHAMA COUNTY NEAR CORNI NG FROM  SHASTA CONSTRUCTORS | NC BLI NE, JEFF $26, 297, 026 05/ 23/ 08 14%
02-0C9704 0.6 KM SOUTH TO 0.8 KM NORTH OF ALTERNATI VE 1 122 BELLE M LL ROAD $7,160,255 06/17/08 2704
ACI(;\AOOOS—(333) E THOMES CREEK BRI DGE P O BOX 491539 RED BLUFF. CA 96080 $767,422 09/13/10
o REPLACE BRI DGE }
REDDI NG CA 960491539 (530) 527- 8418
HA21 SWPPP (530) 365- 3930
02- TEH-5- 16. 9/ 28. 2 I N TEHAMA COUNTY | N AND NEAR RED S| ERRA EQUI PMENT RENTAL INC  BLINE, JEFF $1,550,385 05/13/08  100%
02- 0C3004 BLUFF AT ELDER CREEK BRI DGE AND AT 8176 ROAD 44 122 BELLE M LL ROAD $1, 414, ogg (1><13§ 8?; 82 100%
DI BBLE CREEK BRI DGE RED BLUFF, CA 96080
GLENN CA 95943 ’ 11/ 18/ 08
SCOUR M TI GATI ON (530) 527- 8418 COMPLETED
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TEH5-/22.2 I N TEHAMA COUNTY AT AND NEAR CORNI NG STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $8,456, 611 04/04/08  100%
02-2C7514 FROM GLENN COUNTY LINE TO 1.7 MLES P O BOX 491660 3881 BENATAR WAY, $8, 004, 550 04/ 28/ 08 98%
NORTH OF COYOTE CREEK BRI DGE FEDDI NG CA 96049 STE. C $0 11/03/08
BRI DGE DECK OVERLAY
liRabo
HML  HMVB  WPCP (530) 895-
02- TEH 36- 55. 3/59. 5 IN TEHAMA AND SHASTA COUNTI ES ON NORTHVEST PAVI NG W NG, KATHRYN $689, 750 05/19/08 0%
02- 406304 ROUTES 36 AND 299 8115 SECLUDED VALLEY DRI VE 28482 HW 44 SU TE 1 :g (1)(135 (1)25 gg 0%
SEAL COAT
REDDI NG CA 96001 S?'Sglezslom"mm 96088
(530) 246- 4388 (530) 474- SUSPENDED
HML wecP
02-TEH99-/4.7 IN TEHAMA AND RI VERSI DE COUNTI ES ON  PAVEMENT RECYCLI NG SYSTEMS | NCROGERS, JI M $3, 643,438 05/ 21/ 08 67%
02- 0E3704 ROUTE 99 AND ROUTE 62 P O BOX 1266 3881 BENATAR SUITE C $3;$§;§,$f$ 225 %25 82 96%
RECYCLE ASPHALT PAVEMENT '
Rl VERSI DE CA 92502 ?;;?89?522228
(951) 682- 1091
HML WeCP
02- TEH5728-/0 IN TEHAMA COUNTY | N RED BLUFF AT THE ALLEN L BENDER | NC BLINE, JEFF $6, 477,285 04/ 23/ 08 19%
02-362104 RED BLUFF MAI NTENANCE STATI ON 2798 | NDUSTRI AL BOULEVARD 122 BELLE M LL ROAD $3;$gg§'gfg f{g; (1)‘715 gg 47%
RELOCATE MAI NTENANCE STATI ON '
VEST SACRAMENTO CA 95691 Rg?f;fgﬁg 96080
(916) 372- 2190 (530 527-
HAL2 SWPPP
02- TRl - 299-18.7/18.9 IN TRINI TY COUNTY NEAR DEL LOMA FROMR BROWN CONSTRUCTI ON COMPANY Rl NARD, WAYNE $575, 711 05/23/08  100%
02- OE1504 0.9 MLE TO 1.1 MLE WEST CF BI G I NC 4300 CATERPI LLAR ROAD $587, 3;2 (1)?5 1;5 gg 100%
mAlsts P O BOX 406 REDDI NG, CA 96003 11/ 20/ 08
W LLON CREEK CA 95573 (530) 229- 0531 COVPLETED
HB1 WPCP (530) 629- 3702
02- TRI - 299-68. 2/ 0 IN TRINITY COUNTY NEAR DOUGLAS CI TY R BROAN CONSTRUCTI ON COMPANY TORRES, SAL $202,079 04/ 14/ 08 70%
02-2C3304 AT 0.7 MLES EAST OF TRINI TY DAM I NC 1657 Rl VERS| DE DRI VE $50, 227 05/ 07/ 08 27%
BOULEVARD P O BOX 406 P. O BOX 496073 $0 11/03/08
REPAI R CULVERT REDDI NG, CA 96049

W LLOW CREEK CA 95573

HA42 WPCP (530) 629- 3702 (530) 225- 2034
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-5717-/0 IN TRINITY COUNTY | N HAYFORK AT TI MBERVWORKS SANTOS, CHRI S $2, 524,570 02/26/08 60%
02- 350904 HAYFORK MAI NTENANCE STATI ON P O BOX 1240 2060 3RD STREET, $1, 976,546  03/19/08 77%
CONSTRUCT OFFI CE AND EQUI PVENT BAYS SUTE B $262,704  04/23/09
MOUNT SHASTA CA 96067 LLE CA 95965
(530) 926- 4093 0ROV '
HAL2 SWPPP (530) 949- 7581
02- VAR--/ 0 IN LASSEN, MODOC, SHASTA, SISKIYOU, DEBRU N CONSTRUCTI ON | NC TUHOLSKI, JERRY $1,112,005 02/25/08  100%
02- 4C5504 TEHAMA, AND TRI NI TY COUNTI ES AT P O BOX 1355 4300 CATERPI LLAR ROAD $1,009,221 03/21/08 00
VARI QUS LOCATI ONS REDDI NG, CA 96003 $0 11/12/08
s FRENCH CAMP CA 95231 11/ 13/ 08
EAL BRI DGE DECKS (209) 462- 5100 (530) 225- 3419 COVPLETED
HVB wecP

Totals: Authorized Final Amt: $197, 554,120 Completed to Date: $120, 262, 757 Work ThisMonth: $6, 310, 571




Cnty Rt Pm

02- LAS- 36-22. 5/ 24. 4
02- LAS-395-11.8/24.8
02- LAS- 395-30.7/56.7
02- PLU-70-43. 2/ 45. 7
02- SHA-0-/0

02- SHA-5-31.1/0

02- SHA-5-56.7/0

02- SHA-5-15.1/15.7
02- SHA- 299-5.4/5.8
02- SHA-299-14.2/0
02- SHA-299-/.6

02- SI E-395-/3.1
02-SI1S-3-8.7/0

02-SI S-5-58.1/69.3
02-SI1S-5-7.2/0

02-SI S-5-11.4/16
02-SI S-5-25.6/0

02-SI S-89-.1/3

02- SI S-96-20.0/20.1
02-SI S-97-/.2

02- SI S-263-52.6/57.1
02- TEH-5-/22. 2

Statement of Ongoing Contracts - Index

Contract

02- 368904
02- 258504
02- 381604
02- 4C8904
02- 3C6704
02- 3C8504
02- OE3004
02- 328034
02- 1C1604
02-2C2604
02- 397904
02- 0E6204
02- 3C8704
02- OE4804
02- 0C3304
02- 381104
02- 362004
02- OE5604
02- 340204
02- 359904
02- 3C8604
02-2C7514
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- TEH 5-10.5/0 02- 4C8004 4
02- TEH 5-12.2/0 02- 0C9704 4
02- TEH 5- 16. 9/ 28. 2 02- 0C3004 5
02- TEH 36-55. 3/59.5 02- 4C6304 5
02- TEH-99-/4.7 02- OE3704 5
02- TEH 5728-/0 02- 362104 5
02- TRI - 299-18. 7/ 18.9 02- OE1504 5
02- TRI - 299-68. 2/ 0 02-2C3304 5
02-TRI -5717-/0 02- 350904 6
02-VAR--/0 02- 4C5504 6

Statement of Ongoing Contracts - Federal Aid

02

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $38, 813, 811
FEDERAL Al D ( PRI MARY) $10, 549, 149
FEDERAL Al D ( SECONDARY) $103, 246, 225
STATE H GHMAY $44, 729, 720
STORM DAMAGE REPAI R $215, 215

$197, 554,120

Work Comp
$18, 773, 559
$9, 920, 313
$63, 077, 390
$28, 292, 565
$198, 931
$120, 262, 757




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
02 $42, 795, 064
$42, 795, 064

Work completed this Period:
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